

Schedule for Remainder of the Rathdrum Prairie CAMP Process

Updated August 26, 2010

August

Break from meeting

Refine draft CAMP

September

Discuss recommendations for quality and conflict

Refine draft CAMP

October

Develop additional recommendations

Refine and complete draft CAMP for public review and comment

November

Advisory Committee presents the draft plan at informal open house and public meeting

December

Consider and integrate public comments

Make final refinements and adjustments

Develop strategy to deliver CAMP to IWRB

January

Submit CAMP to IWRB