

## **Schedule for Remainder of the Rathdrum Prairie CAMP Process**

Updated August 26, 2010

### **August**

Break from meeting

Refine draft CAMP

### **September**

Discuss recommendations for quality and conflict

Refine draft CAMP

### **October**

Develop additional recommendations

Refine and complete draft CAMP for public review and comment

### **November**

Advisory Committee presents the draft plan at informal open house and public meeting

### **December**

Consider and integrate public comments

Make final refinements and adjustments

Develop strategy to deliver CAMP to IWRB

### **January**

Submit CAMP to IWRB