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RANGEN, INC, an Idaho corpora
tion, 
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SOURCES, and GARY SPACKMAN, 
in his official capacity as Director of 
the Idaho Department of Water Re
sources, 

Respondent. 

Case No. CV-2014-4970 

IGWA's Motion to 
Stay Curtailment Order 

Idaho Ground Water Appropriators, Inc. (IGWA), acting for and on be

half of its members, hereby petitions the Court pursuant to Idaho Code§ 6 7-

52 7 4 and Idaho Rule of Civil Procedure 84(m) to stay implementation of the 

Order Granting Rang en's Motion to Determine Morris Exchange Water Credit; 

Second Amended Curtailment Order ("Second Amended Curtailment Or

der") issued by the Idaho Department of Water Resources (IDWR) on No

vember 21, 2014,1 until IGWA completes construction of its Magic Springs 

1 Second Amended Curtailment Order (Ex. A to Budge Aff.). 
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mitigation project. This motion is supported by the affidavits of Thomas J. 

Budge, Robert Hardgrove, and Charles Brendecke filed herewith. 

BACKGROUND & PROCEDURAL HISTORY 

Rangen, Inc. (Rangen) filed a Petition for Delivery Call with IDWR on 

December 13, 2011, for water right nos. 36-2551 and 36-7694 which are 

appurtenant to Rangen's fish hatchery in the Thousand Springs area near 

Hagerman, Idaho. These water rights have as their source the Martin-Cur

ren Tunnel (a/k/ a Curren Tunnel). The Curren Tunnel is a horizontal tunnel 

dug into a basalt cliff above Rangen' s fish hatchery to access groundwater 

from the Eastern Snake Plain Aquifer (ESPA). Rangen's delivery call sought 

to curtail all use of groundwater from the ESPA so that more water would 

infiltrate and discharge from the Curren Tunnel. 

An evidentiary hearing was held by IDWRfrom May 1 to May 16, 2013. 

On January 2 9, 2014, IDWR issued the Final Order Regarding Rangen, Inc.'s 

Petition for Delivery Call; Curtailing Ground Water Rights junior to july 13, 

1962 ("Curtailment Order"), which imposed a permanent mitigation obli

gation on IGWA of 9.1 cubic feet per second (cfs).2 The Curtailment Order 

includes a mitigation schedule that allows junior groundwater users to avoid 

curtailment during the first year by providing 3.4 cfs of mitigation (the same 

amount of water Rang en would get from curtailment). 

The Curtailment Order has been amended twice, the most recent being 

the Second Amended Curtailment Order issued on November 21, 2014. For 

the purpose of this motion, two rulings in the Curtailment Order, which are 

perpetuated in the Second Amended Curtailment Order, are particularly 

significant. 

First, it orders curtailment of all groundwater diversions from the ESPA 

under water rights junior to July 13, 1962, from points of diversion located 

2 Curtailment Order p. 42 (Ex. B to Budge Aff.). 
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west of the Great Rift. 3 The Great Rift is between American Falls and Rupert. 

Thus, the curtailment essentially covers the Magic Valley, eliminating the 

use of water to dozens of cities, dairies, food producers, and other busi

nesses, as well as 15 7,000 acres of cropland. 4 As mentioned, the curtailment 

of these water rights is projected to increase the supply of water to Rangen 

by 9.1 cfs once steady-state condition is reached (after more than 50 years 

of curtailment).5 

Second, the Curtailment Order ruled that Rangen's water rights are 

limited to water that discharges from the Curren Tunnel. 6 Accordingly, two 

days after the Curtailment Order was issued, IDWRissued aNoticeojViola

tion and Cease and Desist Order ("Cease & Desist Order") that would have 

prohibited Rangen from diverting water from Billingsley Creek, had it been 

enforced/ On February 21, 2 014, IDWR issued a Consent Order and Agree

ment allowing Rang en to use water from Billingsley Creek without a water 

right. This provided Rangen with 10-12 cfs of water- far more than ground

water users are currently required to provide as mitigation. 

On February 12, 2014, IGWA filed its first mitigation plan with IDWR 

in attempt to avoid curtailment by delivering water to Rang en from different 

sources. The same day, IGWA filed a petition to stay the Curtailment Order 

until a decision was entered on IGWA's mitigation plan. On February 21, 

2014, IDWR stayed the Curtailment Order until it issued a decision on the 

mitigation plan.8 

On April11, 2014, IDWR approved IGWA's mitigation plan in part, 

granting mitigation credit of 3.0 cfs for mitigation activities that IGWA had 

3 I d. at 28. 
4 I d.; see also Id. at 42. 
5 I d. at 28. 
6 Id. at 32-33. 
7 Ex. C to Budge Aff. 
8 Exs. D & E to Budge Aff. 
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already in place, such as groundwater recharge and conversions of farmland 

from groundwater to surface water irrigation.9 Because IDWR granted only 

3.0 cfs in immediate mitigation credit, IGWA still needed to mitigate an ad

ditional 0.4 cfs. 

On April17, 2014, IGWA filed a Second Petition to Stay Curtailment, 

and Expedite Decision with IDWR, asking the Director of IDWR to stay im

plementation of the Curtailment Order, and the Director granted the motion 

on April28, 2014.10 On June 20,2014 the Director issued an Order Approv

ing IGWA 's Second Mitigation Plan; Order Lifting Stay Issued Apri/2 8, 2014; 

Second Amended Curtailment Order, which lifted the stay.11 This order also 

adjusted the mitigation credit from the Morris Exchange Agreement, part of 

the first mitigation plan, in order to mitigate the full3.4 cfs through January 

18, 2015, at which time IGWA would be required to have other mitigation 

in place.12 

On October 29,2014, IDWRapproved IGWA's Fourth Mitigation Plan, 

known as the Magic Springs Project.13 This project proposed to pump up to 

10 cfs from Magic Springs a distance of roughly two miles to the Rangen fish 

hatchery. Completing the project required a lease or purchase of 10.0 cfs of 

water right nos. 36-7072 and 36-8356 owned by SeaPac of Idaho (SeaPac); 

long-term lease or purchase from the Idaho Water Resource Board (IWRB) 

of water right nos. 36-40114, 36-2734, 36-15476, 36-2414, and 36-2338 

to make available to SeaPac; design, construction, operation, and mainte

nance of the water intake and collection facilities, pump station, and pipe

line to transport water from SeaPac' s Magic Springs fish hatchery to the 

head of the Rang en hatchery on Billingsley Creek; acquisition of easements 

9 Ex. F to Budge Aff. 
10 See Order Approving IGWA 's Second Mitigation Plan; Order Lifting Stay Issued Apri/2 8, 
2014; Second Amended Curtailment Orderp. 1 (Ex. G to Budge Aff.). 
11 Id. 
12 /d.at17-18. 

13 Ex. H to Budge Aff. 
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for the water intake and collection facilities, pump station, pipeline, con

struction access, and other necessary components; and approval of a trans

fer application to change the place of use from SeaPac to Rangen.14 

To successfully meet the January 19, 2015 curtailment deadline, the 

Magic Spring Project required extraordinary efforts. Robert Hardgrove, the 

lead engineer, explained that these efforts included "additional staffing, 

hiring multiple contractors to construct different parts of the project, paying 

premiums to expedite materials and construction, financial incentives in 

contracts completion by January 19, 2015, and working holidays, week

ends, and extended hours." 15 In sum, this project has been constructed as 

fast as possible, at significant expense. 

The most difficult component of the project involves installing a steel 

pipe used to transport water from the pump station at Magic Springs to the 

top of a cliff adjacent to Magic Springs. Photographs of this remarkable com

ponent are attached to the Affidavit of Robert Hardgrove. This is the only 

component that could not be completed by the January 19th deadline. It is 

expected to be finished on or before February 7, 2015.16 

As a temporary solution, the engineers fused together an HOPE pipe to 

transport water to the top of the cliff until the permanent steel pipe is com

plete. On January 16,2015, with the temporary pipe nearly completed and 

ready to pump water, the Magic Springs Project was on track to finish on 

time. However, it was discovered that the supplier of the pipe provided used 

pipe while the IDWR required new pipe so as to avoid contaminating the 

Rangen fish hatchery. This same day, IGWA filed a motion to allow it to use 

the used pipe, or, alternatively, to temporarily stay curtailment.17 IGWA ex

plained that the old pipe was equivalent to new pipe since it had been used 

14 I d. at 3-4. 
15 Hardgrove Aff. ~ 5. 
16 I d.~ 13. 
17 Ex. I to Budge Aff. 
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to transport groundwater from wells to water trucks, and that curtailment of 

dairies and cities until the Magic Springs project is complete will not in

crease the supply of water Rangen receives from the Curren Tunnel by any 

measurable amount by the time the project is complete. Nonetheless, on 

January 17, 2015, IDWR denied the motion, ordering curtailment to occur 

for two to three weeks until the project is finished. 18 

It should be noted that while the used temporary pipe could be replaced 

with a new temporary pipe in roughly one week's time, IGWA does not be

lieve this a reasonably safe or prudent solution. When the temporary pipe 

was initially proposed, IGWA anticipated it would need to transport only 0.5 

cfs. By the time IDWR approved IGWA' s Fourth Mitigation Plan, IDWR in

creased the mitigation obligation from January 15th through March 31st to 

2.2 cfs. Then, on November 21,2014, when the Magic Springs Project was 

well under way, IDWR issued the Second Amended Curtailment Order 

which increased the obligation to 5.5 cfs. This required larger temporary 

pipe, significantly increasing the weight of water in the pipe, and adding 

stress to its connection to the permanent pipe at the top of the cliff. IGWA 

reluctantly accepted this risk in an effort to meet the January 19th deadline. 

Now, because IGWA has not been allowed to use the temporary pipe 

that is presently installed, IGWA will be required to pump even more than 

5.5 cfs through the pipe to make up for the shortfall. The amount is expected 

to increase further still because of this Court's elimination of the Great Rift 

trim line. For the reasons explained in the Affidavit of Robert Hardgrove, 

IGW A is no longer comfortable with temporary and less reliable pipe be

cause of the increased risk of damage to the piping system and to workers on 

site. Consequently, IGWA has concluded it must press forward with the per

manent pipe, with an anticipated date of completion of February 7, 2015. 

1s Ex. J. to Budge Aff. 
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LEGAL STANDARD 

The Idaho Administrative Act provides that upon the filing of a petition 

for judicial review, the "reviewing court may order[] a stay (of the enforce

ment of the agency action] upon appropriate terms."19 Idaho Rule of Civil 

Procedure 84(m) also provides that the "reviewing court may order[] a stay 

upon appropriate terms." 

Neither the statute nor the rule provides guidance on what terms are 

appropriate for the granting of a stay, and there is no reported Idaho case 

that defines "appropriate terms." However, in Haley v. Clinton the Idaho 

Court of Appeals held that a stay is appropriate "when it would be unjust to 

permit the execution on the judgment, such as where there are equitable 

grounds for the stay or where certain other proceedings are pending. "20 In 

McHan v. McHan, the Idaho Supreme Court explained that "where it appears 

necessary to preserve the status quo to do complete justice the appellate 

court will grant a stay of proceedings in furtherance of its appellate pow

ers."21 The McHan decision further elaborated that a stay is appropriate 

when "[i]t is entirely possible that the refusal to grant a stay would injuri

ously affect appellant and it likewise is apparent that granting such a stay 

will not be seriously injurious to respondent."22 

Other factors that are often considered in determining whether to 

grant a motion to stay are the following: 

(1) the likelihood the party seeking the stay will prevail on the 
merits of the appeal; (2) the likelihood that the moving party will 
be irreparably harmed absent a stay; (3) the prospect that others 

19 Idaho Code§ 67-5274. 
20 123 Idaho 707, 709 (Ct. App.1993). 
21 59 Idaho 41,46 (1938). 

22 I d. 
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will be harmed if the court grants the stay; and (4) the public in
terest in granting the stay. 23 

ARGUMENT 

As explained below, the Court should stay implementation of the Second 

Amended Curtailment Order because (1) curtailed groundwater users will 

be severely and irreparably harmed absent a stay; (2) Rangen will not be 

harmed by, but will actually benefit from, a stay; and (3) granting a stay is in 

the public interest. 

1. Curtailment will cause severe and irreparable harm. 

People's livelihoods, cows, and many businesses are dependent upon 

water. Curtailment will devastate not only the holders of the curtailed water 

rights but also numerous other Magic Valley businesses who depend upon 

dairy production for their survival. The harm will be devastating and irrepa

rable. 

2. Rangenwillnotbeharmedbyastay. 

Granting a temporary stay will maintain the status quo. Curtailment is 

not expected to provide a measure able increase in water to Rangen before 

the pipe is completed. Thus, a stay will not harm Rang en. 

On the other hand, IGWA can make up for the stay by delivering more 

water to Rangen once the pipe is completed. Thus, a stay benefits Ran gen. 

It is also significant that Rangen has been permitted to use 10-12 cfs 

from Billingsley Creek for nearly a year without a water right. The Curtail-

23 Michigan Coalition of radioactive Material Users, Inc. v. Griepentrog, 945 F.2d 150, 153 
(6th Cir.1991);seealso Utah Power & Light Co. v. Idaho Pub. Utils. Comm'n, 107 Idaho 47, 
50 (1984) (Stay justified when there is irreparable loss to moving party);McClendon v. City 
of Albuquerque, 79 F.3d 1014, 1020 (lOth Cir. 1996); Lopezv. Heckler, 713 F.2d 1432, 
143 5-1436 (9th Cir. 1983); Washington Metropolitan Area Transit Commission v. Holiday 
Tours, Inc., 559 F.2d 841,843 (D.C. Cir.1977); 5 Am.Jur.2dAppellate Review§ 470 
("Standards for granting stay"). 
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ment Order imposed two curtailments, yet only one of them has been en

forced. While IGWA has labored to identify, develop, and implement miti

gation plans to avoid curtailment, facing opposition from Rangen at every 

turn, Rangen has had uninhibited use of two to three times more water than 

IGWA owes in mitigation. This greatly adds to the equity of allowing IGWA 

three weeks to complete the Magic Springs project. 

3. A stay is in the public's interest. 

The magnitude of the pending curtailment rises to the level of a public 

crisis. Given Idaho's heavily agriculture-dependent economy, the effects of 

curtailment will undoubtedly ripple throughout Idaho's economy. 

Staying the Second Amended Curtailment Order for a mere two to 

three weeks will provide I GW A the time needed to finish the Magic Springs 

Project, which will defmitely resolve Rangen' s water needs by providing the 

mechanism to meet the full mitigation obligation imposed by the Curtail

mentOrder. 

While curtailment can be avoided long-term by staying the curtail

ment for a mere three weeks, the damage of a short-term curtailment will 

have already been done. Thus, the public interest weighs overwhelmingly 

against short-term curtailment, particularly since it would provide less wa

ter to Rangen than would a stay of the Curtailment Order. 

CONCLUSION 

In sum, the Curtailment Order should be stayed for a short period until 

the Magic Springs project is complete because curtailing cities and dairies 

during this time will provide no benefit to Rangen, yet will cause substantial 

and irreversible harm to the curtailed water users. Therefore, IGWA re

spectfully asks this Court to stay the curtailment until the Magic Springs mit

igation project is operational, which is expected to be on or before February 

7, 2015, at which time IGWA will deliver Rangen 5.5 cfs of water and what

ever additional amount necessary to compensate for this three-week delay. 
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DATED January 20, 2015. 

RACINE OLSON NYE BUDGE 

& BAILEY, CHARTERED 

By:/h~I"H::::i~. -z?"~
Randall C. Budge 
Thomas J. Budge 
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CERTIFICATE OF MAILING 

I certify that on this 20th day of January, 2015, the foregoing document 
was served on the following persons in the manner indicated. 

Original to: D U.S. Mail 
Clerk of the Court ~ Facsimile- 208-736-2121 
SRBA DEPUTY CLERK D Overnight Mail 
253 3rd Ave. North D Hand Delivery 
POBox2707 D Email 
Twin Falls, ID 83303-2 707 

Deputy Attorney General D U.S. Mail 
Garrick L. Baxter D Facsimile 
IDAHO DEPT. OF WATER RESOURCES D Overnight Mail 
P.O. Box 83 720 D Hand Delivery 
Boise, Idaho 83 720-0098 ~ Email 
Fax: 208-287-6700 
gard~k.baxter@idwr.idabQ,gQ~ 
kimi,white@idwr.idahQ,gQY 

Robyn M. Brody D U.S. Mail 
BRODY LAW OFFICE, PLLC D Facsimile 
P.O.Box554 D Overnight Mail 
Rupert, ID 83350 D Hand Delivery 
robynbrQd~@hQtmail.cQm ~ Email 

Fritz X. Haemmerle D U.S. Mail 
HAEMMERLE & HAEMMERLE, PLLC D Facsimile 
P.O. Box 1800 D Overnight Mail 
Hailey, ID 83333 D Hand Delivery 
fxh@haemla:w.cQm ~ Email 

J. Justin May D U.S. Mail 
MAY, BROWNING & MAY, PLLC D Facsimile 
1419 West Washington D Overnight Mail 
Boise, ID 83702 D Hand Delivery 
jma~@ma~brQ:wning.~Qm ~ Email 
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Dean Tranmer D U.S. Mail 
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P.O. Box4169 D Overnight Mail 
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FLETCHER LAW OFFICE D Facsimile 
P.O.Box248 D Overnight Mail 
Burley, ID 83318 D Hand Delivery 
wkf@pmt,Qrg [E] Email 

Jerry Rigby D U.S. Mail 
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