
RATHDRUM-SPOKANE HYDROLOGIC PROJECT 
MANAGEMENT ADVISORY COMMITTEE 

 
AGENDA 

JANUARY 25, 2005, 1:30 p.m. 
Idaho Water Center, BOISE, IDAHO 

 
Welcome  

Attendees:  
 IDWR – Hal Anderson, Helen Harrington, Alan Wylie 
 WADOE – René-Marc Mangin, Keith Stoffel 
 USGS – Kathy Peter, Cindi Barton, Jim Bartolino 
 
 Introductions:  
Alan Wylie, IDWR and modeler formerly with IWRRI, who will work 25% of his 

time on the project model. 
Jim Bartolino, USGS Ground-Water Specialist in Idaho 

 
Project Status Update – see handout “Spokane Valley-Rathdrum Prairie Aquifer 
Study Update January 2005” 
 
FY05 Workplan  - See Handout 

MAC approved the draft workplan,  
AI: PTLT will fill in budget and staffing for 05 workplan within 30 days. 

 
Status of FY05 Funding 

USGS received $500,000 (minus the recision) in DOI appropriation 
EPA appropriated: 
 $1.5 M, (minus the recision) over a five year period. A match is required 

and the funds will be tied to EPA strategic plan. 
$150,000 for Spokane Chamber  
$100,000 for Spokane Chamber 
 
WADOE is seeking clarification on language from EPA Region 10, 

Jennifer Parker POC. 
 
Both states reported interest in their legislatures to provide funding in 

some form. 
 
 
Changes to Project Management – Project management to continue. 
 
Public Meeting Issues 

PAC will be asked to express the objectives and rules for future public 
meetings.  They will also be asked  to set aside an area for posters and 
reports by individuals working in the area, but outside the project.  

The PAC to explore the possibility of holding a separate forum (as 
opposed to a separate area for posters at the project's annual progress 



meetings) for stakeholders to discuss and(or) presentation issues 
associated with water management of the aquifer. 

AI: PTLT will set up public progress meetings by working with modeling 
committee to select appropriate dates and project thresholds.  

 
Working Groups Status 

PTLT – In addition to participating in many project activities, drafted 05 
workplan.  They recommended dividing the Workplan into modeling 
specific objectives and activities and other objectives and activities that 
will advance understanding of the hydrology of the aquifer. 

  
TAC – The TAC now has 14 members, including John Tracy (new IWRRI 

chief).  The IDWR has set up an electronic forum for the group to discuss 
technical questions posed by the PTLT. 

 
 Modeling Team – has commented on the design objectives, is running the 
Buchanan model, and made some decisions about model time frame and 
minimum time-step (see Modeling Committee notes).  IWRRI has been given the 
lead to develop a modeling-specific work plan. 
 GIS Team – the policy for posting and sharing project GIS information will 
be on the project site with a link to the FTP site hosting the available GIS 
datasets.  The modeling team has given the GIS Team a table of information 
needed. 
 

PAC  - A public meeting will be held in Post Falls January 27. 
 

 PRT – Hasn’t met yet. 
 
 
Coming events: 
 1/27  Public Meeting 
 2/2  Modeling Committee conference call 
 6/22  MAC meeting 


